COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2014

ESTI MATE SUMVARY 13: 01: 58
CONTI D C18206 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18206- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 130.0 DAYS TI NE ALLOW 375 WORK DAYS
SH44: OVER BULL SEEP & S. PLATTE PERCENT TIME:  34.67 OR G TI ME ALLOW 375 WORK DAYS
PROJECT NQ FBRO44A- 010
SH44: OVER BULL SEEP & S. PLATTE
NAMVE OF ROAD: 044A
PROJECT COUNTI ES: ADAMB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI AR ES PAY PER OD ENDI NG 07/ 23/ 2014 DATE TI ME STARTED 01/13/2014
10188 E. |-25 FRONTAGE ROAD DATE LET 10/ 24/ 2013 DATE WORK BEGAN 01/ 13/2014
DATE AWARDED 11/ 08/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 29/ 2013 DATE ACCEPTED
FI RESTONE cO 80504 DATE NOTI CE TO PROCEED 01/ 13/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 7,778, 850. 03 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $ 7,108, 784. 08 NON-PARTI Cl PATI NG 2,530, 933. 17 251, 515. 04
PERCENT COVPLETE: 32.54% TOTAL EARNI NGS 2,530, 933. 17 251, 515. 04
FUNDS AVAI LABLE: $ 5,247,916.86 STOCKPI LED MATERI ALS 521, 944. 40 31, 100. 40
GROSS EARNI NGS 3,052, 877. 57 282, 615. 44
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE - 64, 410. 63 -7,545. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,988, 466. 94 275, 069. 99
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AVOUNT DUE 2,988, 466. 94 275, 069. 99
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 275, 069. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NOO0201

0005 201-00001

0010

203- 00060

0015

304- 06007

0020

403- 09221

0025

403- 33841

0030

608- 00006

0035 609-21020

CAT NO0250

0040 201-00001

0045 202-00010

0050 202-00035

C18206
18206- BI D
FBRO44A- 010

ROADWAY LOCAL

C earing and G ubbing

Enbanknent Material (Conplete In Place)

Aggregat e Base Course (d ass 6)

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Concrete Sidewalk (6 Inch)

*Curb and CQutter Type 2 (Section Il-B)
ROADWAY BE

C earing and G ubbing

of Tree

*Renoval

Renoval of Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/

QUANTI TY/ Qry TH' S PERI CD
UNITS QrYy TO DATE
UNT PRI CE
0. 020 0. 000
ACRE 0. 000
7, 500. 00000 0. 000
2,489.500 2,489.500
CcY 0. 000
10. 25000 2,489.500
23. 000 0. 000
CcY 0. 000
28. 74000 0. 000
16. 000 0. 000
TON 0. 000
104. 03000 0. 000
31. 000 0. 000
TON 0. 000
54. 75000 0. 000
157. 000 0. 000
SY 0. 000
36. 13000 0. 000
173. 000 0. 000
LF 0. 000
17. 29000 0. 000
CAT 0201 CURRENT AMI  $ 38,353.71 %

8. 800 7.600
ACRE 0. 000
7, 500. 00000 7.600
355. 000 348. 000
EACH 0. 000
275. 00000 348. 000
516. 200 75. 000
LF 0. 000
25. 00000 75. 000

Page 2
ESTI MATE RUN 07/ 23/ 2014

13: 01: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
25,517. 38
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00

0.00$ 25,517. 38

0.00
57, 000. 00

0. 00
95, 700. 00

0. 00
1, 875. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18206- Bl D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0055 202- 00037 Renoval of End Section 2. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0060 202- 00090 *Renoval of Delineator 7.000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0065 202- 00155 Renoval of Wall 285. 000 125. 000
LF 0. 000 0. 00
200. 00000 125. 000 25, 000. 00
0070 202- 00210 Renmoval of Concrete Pavenent 855. 000 374. 000
SY 0. 000 0. 00
6. 00000 374.000 2,244.00
0075 202-00220 *Renoval of Asphalt Mat 10, 821. 000 2,000. 630
SY 0. 000 0. 00
3.50000 2,000. 630 7,002. 21
0080 202-00240 Renoval of Asphalt Mat (Pl aning) 806. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 4,700. 000 4, 700. 000
SF 0. 000 0. 00
3. 00000 4,700. 000 14, 100. 00
0090 202- 00400 *Renoval of Bridge 3. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0095 202-00810 *Renoval of G ound Sign 11. 000 1. 000
EACH 10. 000 1, 250. 00
125. 00000 11. 000 1, 375.00
0100 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 3, 584. 000 3, 135. 000
LF 0. 000 0. 00
3. 00000 3,135. 000 9, 405. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0110 202-01130 *Renoval of Quardrail Type 3 2, 005. 000 1, 453. 500
LF 0. 000 0. 00
3.50000 1, 453. 500 5,087. 25
0115 202- 01300 *Renoval of End Anchorage 18. 000 12. 000
EACH 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0120 203- 00060 Enbanknent Material (Conplete In Place) 24, 181. 500 11, 622. 000
cY 1, 914. 500 19, 623. 63
10. 25000 13, 536. 500 138, 749. 13
0125 203-01515 Backhoe (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
66. 79000 0. 000 0. 00
0130 203-01555 Dozi ng (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
120. 94000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 100. 000 10. 500
HOUR 0. 000 0. 00
155. 90000 10. 500 1, 636. 95
0140 206- 00000 Structure Excavation 10, 273. 000 1,216.790
CY 0. 000 0. 00
4. 06000 1, 216. 790 4,940. 17
0145 207- 00205 Topsoi | 10, 277. 000 0. 000
CY 0. 000 0. 00
0. 78000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 16, 303. 000 370. 000
LF 0. 000 0. 00
2.89000 370. 000 1, 069. 30
0155 208- 00020 *Silt Fence 4, 056. 000 3,121. 000
LF 165. 000 293.70
1. 78000 3, 286. 000 5, 849. 08
0160 208-00021 *Silt Fence (Reinforced) 2,488. 000 188. 000
LF 355. 000 1, 441. 30

4. 06000 543. 000 2,204.58



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18206- Bl D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0165 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
671. 17000 0. 000 0. 00
0170 208-00035 *Aggregat e Bag 362. 000 20. 000
LF 70. 000 870. 80
12. 44000 90. 000 1, 119. 60
0175 208-00041 *Rock Check Dam 24.000 1. 000
EACH 0. 000 0. 00
248. 88000 1. 000 248. 88
0180 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
394. 23000 8. 000 3,153. 84
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 724.000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0190 208-00060 Tenporary Slope Drain 288. 000 0. 000
LF 0. 000 0. 00
11. 64000 0. 000 0. 00
0195 208-00070 Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0. 00
1, 886. 19000 8. 000 15, 089. 52
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 350. 000 0. 000
HOUR 10. 500 278. 88
26. 56000 10. 500 278. 88
0205 208-00105 *Removal and Di sposal of Sedinent (Equipment) 350. 000 0. 000
HOUR 1. 000 66. 79
66. 79000 1. 000 66. 79
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 500. 000 82. 500
HOUR 7.000 901. 60
128. 80000 89. 500 11, 527. 60
0215 208-00107 Renoval of Trash 189. 000 30. 500
HOUR 4.000 131. 32
32. 83000 34.500 1,132. 64



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 208- 00206 Erosi on Control Supervisor 378. 000 109. 000
DAY 24.000 8,544. 48
356. 02000 133. 000 47, 350. 66
0225 208- 00300 Tenporary Berns 3, 208. 000 2, 464. 000
LF 0. 000 0. 00
1. 73000 2,464.000 4,262.72
0230 208-00301 Tenporary Diversion 1, 604. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0235 209- 00200 *Ti me- Rel eased Water Product 332. 000 0. 000
EACH 0. 000 0. 00
5.72000 0. 000 0. 00
0240 210-00001 Reset Structure 18. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00
0245 210- 00011 Reset Mail box Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
205. 45000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 2. 000 1. 000
EACH 0. 000 0. 00
79. 65000 1. 000 79. 65
0255 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
50. 31000 0. 000 0. 00
0260 210-01000 *Reset Fence 378. 000 296. 000
LF 0. 000 0. 00
8. 35000 296. 000 2,471. 60
0265 210-01011 *Reset Cate 4. 000 0. 000
EACH 0. 000 0. 00
326. 84000 0. 000 0. 00
0270 210-02024  Relay Pipe (24 Inch) 123. 000 0. 000
LF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18206- Bl D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0275 212-00006 *Seedi ng (Native) 12. 700 0. 000
ACRE 0. 000 0. 00
681. 82000 0. 000 0. 00
0280 212-00032 *Soi | Condi tioning 9. 800 0. 000
ACRE 0. 000 0. 00
1, 873. 74000 0. 000 0. 00
0285 212-00048 *Soi | Preparation (Special) 86. 000 0. 000
CY 0. 000 0. 00
1. 26000 0. 000 0. 00
0290 213-00008  *Mil ching (Wod Chi p) 1, 016. 000 0. 000
CF 0. 000 0. 00
2.27000 0. 000 0. 00
0295 213-00013 *Spray-on Mul ch Bl anket 38, 220. 000 0. 000
LB 0. 000 0. 00
1. 36000 0. 000 0. 00
0300 213-00150 *Bonded Fi ber Matrix 12. 700 0. 000
ACRE 0. 000 0. 00
3, 308. 08000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
14, 116. 16000 0. 000 0. 00
0310 214-00205 *Deci duous Tree (5 Gallon Container) 46. 000 0. 000
EACH 0. 000 0. 00
45. 45000 0. 000 0. 00
0315 214-00220 *Deci duous Tree (2 Inch Caliper) 120. 000 0. 000
EACH 0. 000 0. 00
479. 80000 0. 000 0. 00
0320 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 189. 000 63. 000
EACH 63. 000 19, 727. 19
313. 13000 126. 000 39, 454. 38
0325 214-01010 *Brush Layer Cutting 458. 000 0. 000
EACH 0. 000 0. 00
4. 58000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0330 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 19, 351. 000 0. 000
d ass
SY 0. 000 0. 00
2.45000 0. 000 0. 00
0335 217-00000 *Her bi ci de Treat nent 1, 294. 000 0. 000
SY 0. 000 0. 00
0. 18000 0. 000 0. 00
0340 240- 00000 *WIdlife Biologist 50. 250 36. 750
HOUR 13.500 833. 22
61. 72000 50. 250 3,101. 43
0345 240-00010 *Renoval of Nests 40. 000 13.500
HOUR 0. 000 0. 00
43. 81000 13. 500 591. 43
0350 304- 06007 Aggregate Base Course (Cl ass 6) 2, 558. 000 0. 000
CY 0. 000 0. 00
28. 74000 0. 000 0. 00
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 4.000
TON 18. 800 2,433.10
129. 42000 22.800 2,950.78
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 504. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0365 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 962. 000 40. 760
TON 0. 000 0. 00
54. 75000 40. 760 2,231.61
0370 411-10255  *Enulsified Asphalt (S| ow Setting) 4, 037. 000 0. 000
GAL 0. 000 0. 00
2.69000 0. 000 0. 00
0375 420- 00102 Ceotextile (Erosion Control) (dass 1) 8, 087. 000 1, 500. 000
SY 0. 000 0. 00
2.39000 1, 500. 000 3,585. 00
0380 506-00212  Riprap (12 Inch) 381. 000 0. 000
CY 0. 000 0. 00

65. 16000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 506-00224  *Riprap (24 Inch) 30. 000 0. 000
CY 0. 000 0. 00
92. 03000 0. 000 0. 00
0390 506- 00230 *Riprap (30 In) 8, 562. 000 1, 216. 790
CY 0. 000 0. 00
86. 78000 1, 216. 790 105, 593. 04
0395 601- 01000 Concrete Cass B 76. 000 0. 000
CY 0. 000 0. 00
492. 82000 0. 000 0. 00
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 956. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
0405 604-00310 Inlet Type C (10 Foot) 2.000 0. 000
EACH 1. 000 2,761.51
2,761.51000 1. 000 2,761.51
0410 604-00315 Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,724. 84000 0. 000 0. 00
0415 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
12, 761. 55000 0. 000 0. 00
0420 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,476.53000 1. 000 3,476.53
0425 604-20003 Qutlet Structure (Special) 3. 000 0. 000
EACH 0. 000 0. 00
8, 057. 87000 0. 000 0. 00
0430 604- 25005 Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,034. 64000 0. 000 0. 00
0435 604- 25010 Vane Grate Inlet (10 Foot) 5. 000 2.000
EACH 1. 000 5, 667.03
5, 667. 03000 3. 000 17, 001. 09



CONTI D: C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0007 13:01: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 604- 31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 988. 64000 0. 000 0.00
0445 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
3, 052. 22000 1. 000 3, 052. 22
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 000. 000 0. 000
LF 0. 000 0. 00
16. 14000 0. 000 0.00
0450 MATERI AL ALLOMANCE Cdrail Ty 3{6-3} 2, 000. 000
LF 0. 000 0. 00
4.70000 2, 000. 000 9, 400. 00
0455 606- 01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 041. 58000 0. 000 0.00
0455 MATERI AL ALLOMANCE TY 3G 2. 000
EACH 0. 000 0. 00
406. 00000 2.000 812. 00
0460 606- 01385 *Transition Type 3J 5. 000 0. 000
EACH 0. 000 0. 00
452. 28000 0. 000 0.00
0460 MATERI AL ALLOMANCE TY 3J 5. 000
EACH 0. 000 0. 00
123. 75000 5. 000 618. 75
0465 606- 01390 *End Anchorage Type 3K 5. 000 0. 000
EACH 0. 000 0. 00
972. 84000 0. 000 0.00
0465 MATERI AL ALLOMANCE TY 3K 5. 000
EACH 0. 000 0. 00
532. 75000 5. 000 2,663.75
0470 606- 02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
1, 433. 20000 0. 000 0.00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0470 MATERI AL ALLOMANCE End Anchor ( Fl ar ed} 7.000
EACH 0. 000 0.00
1, 044. 00000 7.000 7,308. 00
0475 607-11525 *Fence (Plastic) 3, 231. 000 3, 114. 000
LF 0. 000 0.00
3. 67000 3, 114. 000 11, 428.38
0480 607-11580 *Fence (Tenporary) 150. 000 0. 000
LF 150. 000 603. 00
4. 02000 150. 000 603. 00
0485 607-53172 *Fence Chain Link (72 Inch) 804. 000 0. 000
LF 0. 000 0.00
15. 74000 0. 000 0. 00
0490 608- 00026 *Concrete Bi keway (6 Inch) 729. 000 0. 000
Sy 0. 000 0.00
34. 58000 0. 000 0. 00
0495 609- 24004 *Qutter Type 2 (4 Foot) 256. 000 0. 000
LF 0. 000 0.00
20. 11000 0. 000 0. 00
0500 609- 60011 *Curb Type 6 (Section M 1, 159. 000 0. 000
LF 0. 000 0.00
4.58000 0. 000 0. 00
0505 612- 00041 *Del i neator (Flexible) (Type I) 8. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0. 00
0510 612-00043 *Del ineator (Flexible) (Type Il1) 11. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0. 00
0515 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0.00
31. 44000 0. 000 0. 00
0520 614-00012 *Sign Panel (Oass I1I) 67. 000 0. 000
SF 0. 000 0.00

20. 96000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0525 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0525 MATERI AL ALLOMANCE St eel sign post(2-1/2 inch) 15. 000
EACH 0. 000 0. 00
359. 00000 15. 000 5, 385. 00
0530 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 389. 24000 0. 000 0. 00
0535 621-00450 *Det our Pavenent 6, 304. 000 1, 954. 400
Sy 0. 000 0. 00
22.27000 1, 954. 400 43, 524. 49
0540 624-29018 18 Inch Drai nage Pipe (O ass 9) 538. 000 43. 500
LF 53. 000 2,921. 36
55. 12000 96. 500 5,319. 08
0545 624- 29024 24 1 nch Drainage Pipe (O ass 9) 305. 000 0. 000
LF 217.200 15, 562. 38
71. 65000 217.200 15, 562. 38
0550 624- 29030 30 Inch Drainage Pipe (O ass 9) 78. 000 0. 000
LF 0. 000 0. 00
77. 65000 0. 000 0. 00
0555 624-29036 36 Inch Drainage Pipe (dass 9) 170. 000 64. 000
LF 0. 000 0. 00
133. 24000 64. 000 8,527.36
0560 624-29048 48 I nch Drai nage Pipe (Oass 9) 100. 000 32. 000
LF 0. 000 0. 00
232.11000 32.000 7,427.52
0565 624-49048 48 Inch Equival ent Drainage Pipe Elliptical (COass 9) 69. 000 36. 000
LF 0. 000 0. 00
305. 09000 36. 000 10, 983. 24
0570 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 300 8, 955. 29

29, 850. 95000 0. 700 20, 895. 67



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0575 626- 00000 *NMobi | i zation 1. 000 0. 540
LS 0. 000 0. 00
710, 948. 43000 0. 540 383,912. 15
0580 626-01000 *Public Information Services 1. 000 0. 400
LS 0. 100 2,759. 30
27, 593. 04000 0. 500 13, 796. 52
0585 627-00005 *Epoxy Pavenent Mar ki ng 245. 000 0. 000
GAL 0. 000 0. 00
89. 91000 0. 000 0. 00
0590 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 134. 500
GAL 0. 000 0. 00
66. 72000 134. 500 8,973. 84
0595 629-01001  *Survey Monunent (Type 1) 7.000 0. 000
EACH 0. 000 0. 00
590. 74000 0. 000 0. 00
0600 629-01002  *Survey Monument (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
804. 73000 0. 000 0. 00
0605 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
345. 26000 0. 000 0. 00
0610 630-00000 *Fl aggi ng 2, 000. 000 929. 000
HOUR 132. 000 4,604. 16
34. 88000 1, 061. 000 37, 007. 68
0615 630-00003  *Uniforned Traffic Control 200. 000 40. 000
HOUR 0. 000 0. 00
45. 49000 40. 000 1, 819. 60
0620 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
101. 09000 0. 000 0. 00
0625 630- 00007 *Traffic Control Inspection 215. 000 107. 000
DAY 27.000 2,729.16
101. 08000 134. 000 13,544.72



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0630 630- 00012 *Traffic Control Management 343. 000 67. 000
DAY 8. 000 2,426. 00
303. 25000 75. 000 22,743.75
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
2,021. 67000 2.000 4,043. 34
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 3. 000
EACH 0. 000 0. 00
10. 11000 3. 000 30. 33
0645 630- 80341 *Construction Traffic Sign (Panel Size A) 133. 000 15. 000
EACH 1. 000 10. 11
10. 11000 16. 000 161. 76
0650 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 6. 000
EACH 0. 000 0. 00
50. 54000 6. 000 303. 24
0655 630- 80344 *Construction Traffic Sign (Special) 125. 000 62. 500
SF 0. 000 0. 00
20. 21000 62. 500 1, 263. 13
0660 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
101. 08000 2.000 202. 16
0665 630- 80359 *Portabl e Message Sign Panel 112. 000 6. 000
DAY 0. 000 0. 00
25. 27000 6. 000 151. 62
0670 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 45. 000
EACH 0. 000 0. 00
1. 01000 45. 000 45. 45
0675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 1. 000
EACH 0. 000 0. 00
96. 03000 1. 000 96. 03
0680 630-80370 Concrete Barrier (Tenporary) 4,520. 000 1, 908. 000
LF 0. 000 0. 00
23. 48000 1, 908. 000 44,799. 84



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18206- Bl D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0685 630- 80380 *Traffic Cone 300. 000 28.500
EACH 0. 000 0. 00
1. 01000 28.500 28.79
0690 630-85011 *| npact Attenuator (Tenporary) 980. 000 385. 000
DAY 105. 000 5, 306. 70
50. 54000 490. 000 24,764. 60
0695 630- 85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
10. 11000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70012 F/ A Asphalt Pavenent |ncentive 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 47, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 544. 000 544. 00
1. 00000 544. 000 544. 00
0735 700- 70034 F/ A Dewat ering 200, 000. 000 51, 942.100
FA 0. 000 0. 00
1. 00000 51, 942.100 51,942.10



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0740 700- 70035 F/ A Landscape Restoration 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0755 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70495 F/ A Asbest os Abat enent Wor k 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 5, 044,562.50 % 111,246.01$ 1,462,777.35
CAT NOO301 BRI DGE LOCAL
0765 206- 00000 Structure Excavation 63. 000 63. 000
CY 0. 000 0. 00
4. 06000 63. 000 255.78
0770 206-00100 Structure Backfill (dass 1) 365. 000 65. 000
cY 300. 000 13, 965. 00
46. 55000 365. 000 16, 990. 75
0775 206- 00360 Mechani cal Rei nforcenent of Soil 365. 000 65. 000
cY 300. 000 3,534.00
11. 78000 365. 000 4,299.70
0780 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0785 502- 00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
117. 12000 10. 000 1,171. 20



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0790 502-14117 *Steel Piling (HP 14x117) 517. 000 503. 000
LF 0. 000 0. 00
68. 75000 503. 000 34,581. 25
0795 503-00054 *Drilled Caisson (54 Inch) 127. 000 127. 000
LF 0. 000 0. 00
470. 06000 127. 000 59, 697. 62
0800 515-00120 Wat er pr oof i ng (Menbr ane) 507. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0805 515- 00400 Concrete Seal er 956. 000 0. 000
SY 0. 000 0. 00
5. 48000 0. 000 0. 00
0810 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 0. 000
LF 21.000 3,093.09
147. 29000 21.000 3,093.09
0815 601- 03040 *Concrete O ass D (Bridge) 663. 000 102. 580
cY 72.740 19, 426. 67
267. 07000 175. 320 46, 822.71
0820 601- 40400 Structural Concrete Stain 174. 000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0825 602- 00000 *Rei nforcing Steel 22,469. 000 22, 469. 000
LB 0. 000 0. 00
0. 72000 22,469. 000 16, 177. 68
0830 602-00020 *Rei nforcing Steel (Epoxy Coated) 183, 378. 000 40, 738. 000
LB 88, 029. 000 73, 064. 07
0. 83000 128, 767. 000 106, 876. 61
0835 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5,102. 78000 0. 000 0. 00
0840 613-01200 *2 Inch Electrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00

3. 98000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0845 613-16000 *Lumi nai re (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0.00
0850 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 125. 000 10, 125. 000
SF 0. 000 0. 00
46. 88000 10, 125. 000 474, 660. 00
0850 MATERI AL ALLOMANCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Box G rders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 985, 774.08 $ 113,082.83 $ 764, 626. 39
CAT NOO350 BRI DGE BE

0855 206- 00000 Structure Excavation 133. 000 0. 000
CY 0. 000 0. 00
4. 06000 0. 000 0. 00
0860 206- 00100 Structure Backfill (dass 1) 561. 000 0. 000
CY 0. 000 0. 00
46. 55000 0. 000 0. 00
0865 206- 00360 Mechani cal Rei nforcenent of Soil 547. 000 0. 000
CY 0. 000 0. 00
11. 78000 0. 000 0. 00
0870 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 3,378.25
3, 378. 25000 1. 000 3,378.25
0875 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 3,378.25
3, 378. 25000 1. 000 3,378.25
0880 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 293. 000 0. 000
TON 0. 000 0. 00

104. 03000 0. 000 0.00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0885 502- 00460 *Pile Tip 18. 000 4. 000
EACH 0. 000 0. 00
117. 12000 4. 000 468. 48
0890 502-11253 *Steel Piling (HP 12x53) 194. 000 97. 850
LF 0. 000 0. 00
36. 86000 97. 850 3, 606. 75
0895 502-14117 *Steel Piling (HP 14x117) 725. 000 100. 630
LF 0. 000 0. 00
68. 75000 100. 630 6,918. 31
0900 503-00054 *Drilled Caisson (54 Inch) 315. 000 124. 000
LF 0. 000 0. 00
470. 06000 124. 000 58, 287. 44
0905 515-00120 Wat er pr oof i ng (Menbr ane) 1, 860. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0910 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0. 00
147. 29000 0. 000 0. 00
0915 601- 03040 *Concrete O ass D (Bridge) 630. 000 293. 120
CY 0. 000 0. 00
267. 07000 293.120 78, 283. 56
0920 601- 40400 Structural Concrete Stain 2,127.000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0925 602- 00000 *Rei nforcing Steel 40, 608. 000 3, 081. 000
LB 0. 000 0. 00
0. 72000 3, 081. 000 2,218. 32
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 036. 000 2, 824.000
LB 0. 000 0. 00
0. 83000 2,824.000 2,343.92
0935 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 1. 800 9, 185. 00
5,102. 78000 1. 800 9, 185. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0940 606- 10705 *Bridge Rail Type 7 (Special) 815. 000 0. 000
LF 0. 000 0. 00
135. 28000 0. 000 0. 00
0940 MATERI AL ALLOMANCE Pedestrian Railings0630 0. 000
LF 815. 000 31, 100. 40
38. 16000 815. 000 31, 100. 40
0945 613-01100 *1 Inch BElectrical Conduit (Plastic) 222.000 83. 000
LF 0. 000 0. 00
13. 93000 83. 000 1,156. 19
0950 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00
3. 98000 0. 000 0. 00
0955 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 479. 84000 0. 000 0. 00
0960 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0. 00
0965 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 14, 175. 000 0. 000
SF 0. 000 0. 00
46. 88000 0. 000 0. 00
0965 MATERI AL ALLOMNCE Prestress Grders 4,266. 000
SF 0. 000 0. 00
32. 78000 4, 266. 000 139, 839. 48
0965 MATERI AL ALLOMANCE Box G rders 8, 022. 000
SF 0. 000 0. 00
32. 78000 8, 022. 000 262, 961. 16
0965 MATERI AL ALLOMANCE Prestress Conc Box 1, 887. 000
SF 0. 000 0. 00
32. 78000 1, 887. 000 61, 855. 86

CAT 0350 CURRENT AMI  $ 1, 456,994.54 $ 47,041.90 $ 664, 981. 37



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18206- Bl D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO351 CBC BE
0970 203-00100 Mick Excavation 116. 000 116. 000
CY 0. 000 0. 00
7.81000 116. 000 905. 96
0975 206- 00000 Structure Excavation 176. 000 110. 000
CY 0. 000 0. 00
4. 06000 110. 000 446. 60
0980 206- 00100 Structure Backfill (dass 1) 198. 000 75. 000
CY 0. 000 0. 00
46. 55000 75. 000 3,491. 25
0985 206- 00510 Filter Material (dass A 100. 000 38. 000
CY 0. 000 0. 00
39. 96000 38. 000 1, 518. 48
0990 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
21, 758. 00000 1. 000 21, 758. 00
0995 601- 03030 *Concrete Cass D (Box Culvert) 216. 000 82. 000
CY 0. 000 0. 00
338. 40000 82. 000 27,748. 80
1000 602-00000 *Rei nforcing Steel 20, 355. 000 7,694. 000
LB 0. 000 0. 00
0. 72000 7,694. 000 5, 539. 68
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 20, 850. 000 7,881. 000
LB 117. 000 97.11
0. 83000 7,998. 000 6, 638. 34
CAT 0351 CURRENT AMI  $ 141, 646.92 $ 97.11% 68, 047. 11
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1010 620-00002 *Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 100 6, 953. 86
69, 538. 58000 0. 600 41,723.15
1015 620-00012 *Field Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 100 4,193.73
41, 937. 29000 0. 600 25, 162. 37



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C18206
PCN: 18206- BI D ESTI MATE RUN 07/ 23/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0007 13:01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1020 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
42. 41000 1. 000 42. 41
CAT 0450 CURRENT AMI  $ 111,518.28 % 11,147.59 % 66, 927. 93

PRQJIECT TOTAL CURRENT AMI  $

7,778,850.03 $

282,615.44$ 3,052,877.53



